

# Trimble Prolog 9.95

June 2017

This release contains new functionality and several feature enhancements.

## Notifications with Attachments

Prolog is serious about data security. The system therefore asks users by default to login to the system to access information that is related to notifications that are being sent. However, on some projects and for some teams it may be desirable to lower the security bar a bit and provide access to shared information from within the notification. This option is now available in Prolog 9.95. You can choose to include attachments that may have been linked to records in the notifications, providing easy access to all information that is needed to respond to the notification.

## Full Budget Definition Form in Browser

We have added the Budget Definition form to the browser application. All functionality that is needed to create new Budgets, add quantities, timing and workflow is now available in your web application.

## "Forgot Password" Functionality

Ever forget your password? We have added a "Forgot Password" function that lets you reset your password from the application sign-on screen.

## Inline Images in Reports

Safety reports, punch list reports and issue reports often benefit from attached pictures to explain a job site condition. These images can now be added inline in the reports you generate from Prolog so you have the graphics right next to the text fields.

## Web Services Enhancements

Many customers, as well as Trimble's professional services team, use Prolog's API on a daily basis and we have improved its functionality based on feedback from new and existing implementations.

## Cross-Project Dashboards

Dashboards with graphics are a great way to quickly understand the current status of your project. We have now also enabled this functionality on the Portfolio level, allowing you to build dashboards that provide in one view the current situation of all projects you are responsible for.

## Various Enhancement Requests and Performance Improvements

Including support for MS Office 2016.

## Starter Pack Enhancements

We have improved the "out of the box" experience of Prolog with new capabilities that will further streamline your workflows.

- **Budget Views:** Drill down to individual Transactions by clicking on Budget codes
- **Workflow Status** in Cost Forms for quick insight into current status of workflow assignments
- **Cost Form Links** in Project Summary provide one-click access to key record types in your projects
- **"Discipline"** field in the RFI view provides immediate feedback and grouping/sorting capability
- **"Record Links"** column in all standard views
- Drilldown in standard views for **Download History** allows you to quickly see who downloaded a shared document

# Trimble Prolog 9.94

With Prolog 9.94, Trimble focused on incorporating customer feedback to make Prolog an even more effective tool for project teams.

## Expanded Cross-Browser Support


Microsoft's Edge browser has been added as one of the browsers that's now supported!

- Internet Explorer 11
- Microsoft Edge (New!)
- Google Chrome
- Mozilla Firefox


## Better Utilization of each User's Full Monitor Width

Much more information (upwards of 50% more) can now be displayed on a user's screen. This is an even bigger benefit for those users who have widescreen monitors.

Previous: Fixed Width



New: Auto-Expand to Fill Entire Screen Width



## Auto-Fill CC: Contacts

When sending reports to project recipients, the cc: Contacts will now automatically be added for any records that have cc contacts already designated on the collaboration tab (esp. for RFIs, Meeting Minutes, Submittal Transmittals, and Transmittals & Correspondence).

**Print Report**

Report to Generate  
 Meeting Minutes [Detailed, Grouped by Each Meeting and by 'Old Business' and 'New Business']

File Name: Meeting Minutes 3 - Owner\_Architect\_Contractor  
 Format: PDF

Subject:

Body:  [Add Record Link](#)


Recipient Contacts | Attachments (0)

[New](#) [Add Multiple Email To...](#) [Add Multiple Email CC...](#) [Add Multiple Email BCC...](#) [Delete](#)

Type	Contact	Company	Email	Create TC
CC	Hugh Jones	Northern Hospitals, Inc.		<input checked="" type="checkbox"/>

### Undo Check-Out (File Management)

Users from the 'Administrator' group now have the ability to undo checked-out files that have been checked out by other users. This addresses a situation where users who have checked out files might be out of the office (e.g., away on vacation, out sick, etc.) or who were terminated.



### Edit 'My Comments' till Save

Users can now continue to edit, correct, and add to their comments multiple times, up until saving the entire record for when "Enhanced Tracking" is used on certain Note-type fields (such as the RFI Answer, etc.).

**Editing Request For Information**

Project RFI Number: 039    Subject: Sub-grade Clarification    Importance: Low    Official:     Closed:

General Info    Notes    Contract Drawings    Collaboration    Impact    Courtesy Copies    Files (0)    Workflow    Links

Date Created: 12/26/2013    Date Required: 1/2/2014    +/-:    Date Answered:    Discipline: Architectural    Category: Drawing Discrepancies

Author Company: E.E. Blossom Construction Corp.    Question: The existing grades along the north side of the building are approx. 1 foot higher than what is shown on the drawings. Please advise

Authored By: Bob Joiner

Author RFI Number: E-027

Answer Company:    Answer: [4/7/2016 Lakewood Company - John Simpson]. This is my comment with a spelling mistake. [Add/View Comments...](#)

Answered By:    Co-Respondent:

**Editing Web Preferences**

Preferences: **Tracking**

Information Included In Tracking:  Date, Company, & User Name     Add comments to the top of the field. Note: Changing this setting will not affect existing Comments.

Punchlist Notes     Drawings and Specs Actual Documents Notes     Issue Cost Notes

RFI Answer     Safety Notices Followup Notes

RFI Comments     Submittal Package Reviewer Notes

RFI Question     Submittal Register Notes

RFI Suggestion     Change Order Request Notes

## Copy Cost Forecasts

When copying a Cost Forecast, all the 'plug' values will now automatically be copied over, so that only minor month-to-month adjustments need to be entered.

**Creating Cost Forecast**

Forecast Date: 1/1/2015    Description:    Ready for Review:     Approved:     Approved Date:    [Add/View Comments...](#)

Forecast Type: Budget    Financial Column: Original Budget    Comments:

Author Company: Lakewood Company

Authored By: Tim Chan

General    Files (0)    Workflow    Links

## Create Records Directly from Summary View

The Summary View, in addition to serving as a '1-click' way to jumping to a specific set of project documents, now also provides a '1-click' way to create new project documents, such as RFIs, Submittal Items, etc..

Project Overview > Project Summary

Record Type	Create	Total	Open
RFI	<a href="#">Create RFI</a>	40	16
Daily Details	<a href="#">Create Daily Details</a>	123	
Punch List Input	<a href="#">Create Punchlist Item</a>	51	48
Daily Work	<a href="#">Create Daily Work</a>	92	91
Daily Field Reports	<a href="#">Create Daily Field Report</a>	123	
Submittal Register	<a href="#">Create Submittal Item</a>	133	34
Submittal Package	<a href="#">Create Submittal Package</a>	94	92
Hotlist	<a href="#">Create HotList Item</a>	41	14
Drawing Packages	<a href="#">Create Drawing Package</a>	9	9
Drawings & Specs	<a href="#">Create Drawing</a>	70	
Event	<a href="#">Create Event</a>	45	45
Field Work Directive	<a href="#">Create Field Work Directive</a>	40	40
Notice	<a href="#">Create Notice</a>	21	17
Safety Notice	<a href="#">Create Safety Notice</a>	18	3
Issue	<a href="#">Create Issue</a>	9	6

### New Read-Only View of the Project Budget

A new read-only view of the Project Budget has been added, giving greater visibility of a Project's Budget, Commitments, Actuals, and Forecast Cost to all those who need it.



Select A View

- Project Overview
  - Project Dashboard
  - Project Summary
  - Workflow - Pending Action
  - Project Directory
  - Project Details
- Project Files
  - View Files
  - Search Files
  - My Sync Settings
- Cost Control
  - Application for Payment
  - Budgets**
    - All
  - Change Order Requests
  - Contract Invoices

Cost Control > Budgets > All

Budget Code	Description	Original Budget	Current Budget	Projected Budget	Committed Costs	Unco
01 09300 SD.003 CO	Mortar color change	\$0.00	\$1,200.00	\$1,200.00	\$0.00	
01 09310 SD.001 CO	Bulletin 4	\$0.00	\$0.00	\$2,379.00	\$0.00	
01 09510 OS.001 CO	Additional ceilings in basement	\$0.00	\$0.00	\$400.00	\$0.00	
01 09510 OS.001 SC	Acoustical Ceilings	\$160,000.00	\$160,000.00	\$160,000.00	\$0.00	
01 09510 OS.002 CO	Payment and performance bond	\$0.00	\$0.00	(\$12,000.00)	\$0.00	
01 09680 OS.001 SC	Carpet/Flooring	\$84,230.00	\$84,230.00	\$84,230.00	\$0.00	
01 09680 SD.001 CO	Revised carpet specs	\$0.00	\$0.00	\$650.00	\$0.00	
01 09820 FC.002 CO	Bulletin 4	\$0.00	\$0.00	\$2,700.00	\$0.00	
01 09900 SD.001 CO	Repaint room 2389	\$0.00	\$0.00	\$4,800.00	\$0.00	
01 09900 SD.002 CO	Oil based paint at lab	\$0.00	\$0.00	\$6,200.00	\$0.00	
01 14800 OS.001 SC	Window Washing Equipment	\$216,000.00	\$216,000.00	\$216,000.00	\$0.00	
01 15400 OS.001 SC	Plumbing	\$847,000.00	\$847,000.00	\$847,000.00	\$835,700.00	
01 15400 SD.001 CO	more plumbing	\$0.00	\$6,120.00	\$6,120.00	\$0.00	
01 15400 SD.002 CO	Bulletin 3	\$0.00	\$0.00	\$16,000.00	\$0.00	
01 15500 OS.001 SC	Fire Protection	\$798,800.00	\$798,800.00	\$798,800.00	\$788,900.00	
01 15500 SD.001 CO	Bulletin 2 fire	\$0.00	\$0.00	\$19,230.00	\$0.00	
01 15600 FC.001 CO	Fire damper changes	\$0.00	\$3,200.00	\$3,200.00	\$0.00	
01 15600 OS.001 SC	HVAC	\$1,641,000.00	\$1,641,000.00	\$1,641,000.00	\$0.00	\$1
01 15600 SD.001 CO	More HVAC	\$0.00	\$12,890.00	\$12,890.00	\$0.00	
01 15600 SD.002 CO	Bulletin 3	\$0.00	\$0.00	\$36,895.00	\$0.00	
01 16000 OS.001 SC	Electrical	\$2,003,150.00	\$2,003,150.00	\$2,012,460.50	\$2,000,500.00	
01 16000 SD.001 CO	more electrical	\$0.00	\$30,275.00	\$30,275.00	\$0.00	
01 16000 SD.002 CO	Bulletin 3	\$0.00	\$0.00	\$49,190.00	\$0.00	
01 16000 SD.003 CO	Fire alarm wiring	\$0.00	\$0.00	\$2,700.00	\$0.00	
01 16000 SD.004 CO	Move electrical	\$0.00	\$0.00	\$3,200.00	\$0.00	
01 30000 OS.001 SC	Plan Check Allowance	\$80,000.00	\$80,000.00	\$80,000.00	\$0.00	
01 31000 OS.001 SC	Equipment Allowance	\$65,000.00	\$65,000.00	\$65,000.00	\$0.00	
01 32000 OS.001 SC	Signage Allowance	\$20,000.00	\$20,000.00	\$20,000.00	\$0.00	
01 80000 GI.001 GC	Hand tools	\$0.00	\$0.00	\$0.00	\$0.00	
01 80000 OS.001 GC	General Conditions	\$1,850,000.00	\$1,850,000.00	\$1,850,144.10	\$0.00	\$1
01 80000 OS.002 PO	Trailer rental	\$25,000.00	\$25,000.00	\$25,000.00	\$17,115.00	
01 80000 OS.003 PO	Safety materials	\$0.00	\$0.00	\$0.00	\$2,535.00	
01 80000 OS.004 PO	Drinking water	\$0.00	\$0.00	\$0.00	\$60.00	
01 80000 OS.005 PO	Office material	\$0.00	\$0.00	\$0.00	\$900.00	
01 80000 OS.006 PO	Monthly Water costs	\$0.00	\$0.00	\$0.00	\$80.00	
01 80000 SD.001 CO	More GC	\$0.00	\$9,063.00	\$9,063.00	\$0.00	
01 80000 SD.002 CO	Bulletin 2 GC	\$0.00	\$0.00	\$5,351.00	\$0.00	
01 80000 SD.003 CO	More visqueen for rain protection	\$0.00	\$0.00	\$2,000.00	\$0.00	
01 80000 SD.005 GC	Temporary utilities	\$0.00	\$0.00	\$2,375.00	\$0.00	
01 80000 SD.006 GC	Weekly labor	\$0.00	\$0.00	\$0.00	\$2,566.00	
01 85000 OS.001 CC	Construction Contingency	\$1,000,000.00	\$1,000,000.00	\$1,000,000.00	\$0.00	\$1
01 90000 OS.001 SC	Fee	\$950,000.00	\$950,000.00	\$950,962.08	\$0.00	
01 90000 SD.001 CO	More Fee	\$0.00	\$3,692.00	\$3,692.00	\$0.00	
01 90000 SD.002 CO	Bulletin 3 Fee	\$0.00	\$0.00	\$2,167.00	\$0.00	
01 06410 OS.000 MA	Custom Cabinets Materials	\$35,000.00	\$35,000.00	\$35,000.00	\$0.00	
01 09900 OS.001 SC	Painting - Example	\$309,100.00	\$319,600.00	\$332,100.00	\$310,984.92	
01 80000 OS.007 PO	Temporary Toilets	\$3,750.00	\$3,750.00	\$3,750.00	\$750.00	
<b>140</b>		<b>\$25,197,850.00</b>	<b>\$25,372,209.00</b>	<b>\$25,882,901.68</b>	<b>\$9,824,593.89</b>	<b>\$16,767</b>
Group1: 02						
<b>7</b>		<b>\$2,619,750.00</b>	<b>\$2,619,750.00</b>	<b>\$2,620,750.00</b>	<b>\$2,588,500.00</b>	<b>\$31,250</b>
Group1: 03						
<b>4</b>		<b>\$1,055,000.00</b>	<b>\$1,055,000.00</b>	<b>\$1,055,000.00</b>	<b>\$132,950.00</b>	<b>\$922,050</b>
Group1: 04						
<b>4</b>		<b>\$7,300,000.00</b>	<b>\$7,300,000.00</b>	<b>\$7,300,000.00</b>	<b>\$0.00</b>	<b>\$7,300,000</b>
<b>155</b>		<b>\$36,172,600.00</b>	<b>\$36,346,959.00</b>	<b>\$36,858,651.68</b>	<b>\$12,546,043.89</b>	<b>\$25,000</b>

### New "Pending Workflow" View

A new "Pending Workflow" view has been added, giving greater visibility to "ball-in-court" for all project records that use workflow.

	BEI	Project Name	Contact Name	Project Record Details	Date to Approve	Start Date	Due Date
<input type="checkbox"/>		BEI	Grakewood Commercial	John Simpson	OSG - Footings @ B Line	3/11/2018	3/31/2018
<input type="checkbox"/>		BEI	Grakewood Commercial	Carolyn Anderson	OSG - Footings @ B Line	3/11/2018	3/31/2018
<input type="checkbox"/>	Open +	Project Module	Commercial Name	Contact Name	Project Record Details	Date to Approve	Start Date

Project Overview > Workflow - Pending Action

## Contact BuildingPoint Mid-America For More Information

- Email: [info@bpmidamerica.com](mailto:info@bpmidamerica.com)
- Internet: [www.bpmidamerica.com](http://www.bpmidamerica.com)

Trimble includes a technical knowledge base, answers to frequently asked questions, technical documentation, and a form to submit specific support requests 24 hours a day, 365 days a year.



**BuildingPoint Mid-America**  
**12125 Woodcrest Executive Drive**  
**Suite 140**  
**St.Louis, MO 63141**  
**Phone: 314.682.1100**  
**info@bpmidamerica.com**  
**www.bpmidamerica.com**